

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060055-1

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

28 October 1965

INSPECTION REPORT NO. (If final, so state)

20

ESTIMATED COMPLETION DATE

March 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Aspheric Lens Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - N/A

PER CENT OF FUNDS EXPENDED - 67%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☐ YES

☒ NO

IF YES, CHECK TYPE

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 October 1965

NGA Review Complete

SIGNATURE OF INSPECTOR

DIVISION

P & D 3

INSPECTOR'S EX

SIGNATURE OF APPROVER

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060055-1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060055-1
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

On 19 October 1965, a monitoring trip was made to the
[redacted] Those in attendance were: [redacted]
[redacted]
of NPIC/P&DS.

No major findings were reported by the contractor, but work on this contract is now proceeding at a faster rate than previously due to the use of a much larger computer at White Sands, New Mexico. The problem of improving the secondary spectra of projection lenses will be attacked immediately, since color correction is one of our chief concerns. Among other tangible products expected will be a spot diagram showing the computed lens characteristics as well as actual picture images.

In an effort to improve substantially the results obtained under this contract, [redacted] may employ an extremely versatile aspherics program developed by [redacted]
[redacted] Fortran program is still inoperational pending satisfactory "debugging".

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060055-1

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET